COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 15/ 2021

ESTI MATE SUMVARY 10: 02: 51
CONTI D C21795 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21795-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TIME ALLOW 200 WORK DAYS
US-6, SH- 119 TO SH- 58 (GOLDEN) - RESURF AND SAFETY | MPROV PERCENT TI ME: 14. 00 ORI G TI ME ALLOW 200 WORK DAYS

PRQIECT NO NHPPOOGA- 063
US-6, SH- 119 TO SH-58 (GOLDEN) - RESURF AND SAFETY | MPROVE

NAME OF ROAD:

PROJIECT COUNTI ES: JEFFERSON CLEAR CREEK
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 10/ 2021 DATE TI ME STARTED 07/26/2021
2273 RI VER ROAD DATE LET 04/ 15/ 2021 DATE WORK BEGAN 07/ 26/ 2021
DATE AWARDED 04/ 19/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/30/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 07/ 26/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROUECT AMT: $ 12,434, 209. 42 PARTI Cl PATI NG $ 507, 262. 68 $ 507, 262. 68
AWARD PRQIJECT AMT: $ 11,566, 137. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 4.08% TOTAL EARNI NGS 507, 262. 68 507, 262. 68
FUNDS AVAI LABLE: $ 11,926, 946.74 STOCKPI LED MATER ALS 364, 545. 02 364, 545. 02

GROSS EARNI NGS 871, 807. 70 871, 807. 70
TOTAL CLAI M5 $ 0.00 RETAI NAGE -15,217. 88 -15,217. 88

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 856, 589. 82 856, 589. 82

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 856, 589. 82 856, 589. 82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s g56,580.82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00015

0015

202- 00035

0020

202- 00090

0025

202- 00220

0030

202- 00240

0035

202- 00426

0040

202- 00503

0045

202- 00505

0050

202- 00810

0055 202-00821

C21795
21795-BI D

Clearing

*Reroval

*Renoval

*Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPOOGA- 063

| TEM
DESCRI PTI ON

and Grubbi ng

of Headwal |

of Pipe

of Delineator

of Asphalt Mat

(Pl ani ng)

of Bridge Railing (Special)

of Portions of Present Structure

of Portions of Present Structure

of Ground Sign

of Sign Panel

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
43, 800. 00000
17. 000
EACH
2, 160. 00000
20. 000
LF
107. 89000
50. 000
EACH
4. 32000
20, 505. 000
5%
6. 93000
196, 280. 000
5%
2. 37000
23. 000
LF
55. 00000
12. 000
sy
1, 310. 00000
80. 000
SF
148. 89000
93. 000
EACH
73. 37000
7. 000
EACH

32.37000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,110. 000
1,110. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 09/ 15/ 2021

7,692

.00

.00

.00

.00

30

.00

.00

.00

.00

.00

.00

10: 02: 51

AMOUNT

7,692

.00

.00

.00

.00

30

.00

.00

.00

.00

.00

.00



CONTI D: C21795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21795-BI D ESTI MATE RUN 09/ 15/ 2021
PRQIECT: NHPPOO6A- 063 ESTI MATE NO 0001 10: 02: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00827 *Renmoval of Pull Box 7.000 0. 000
EACH 0. 000 0. 00
399. 21000 0. 000 0. 00
0065 202-01130 *Rermoval of Guardrail Type 3 22, 368. 000 0. 000
LF 857. 000 2,776. 68
3. 24000 857. 000 2,776.68
0070 202-01300 *Renpval of End Anchorage 92. 000 0. 000
EACH 5. 000 1,753.25
350. 65000 5. 000 1, 753. 25
0075 202-04002 *Cl ean Cul vert 127. 000 0. 000
EACH 0. 000 0. 00
3, 025. 00000 0. 000 0. 00
0080 203-00010 *Uncl assified Excavation (Conplete In Place) 7,198. 000 0. 000
CcY 662. 000 33,662. 70
50. 85000 662. 000 33,662.70
0085 203-00050 Unsui tabl e Materi al 1, 000. 000 0. 000
cY 0. 000 0. 00
45.32000 0. 000 0. 00
0090 203-00440 *Rock Excavation (Special) 36. 000 0. 000
cY 0. 000 0. 00
1, 078. 93000 0. 000 0. 00
0095 203-00592 *Rock Staining 906. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0. 00
0100 203-01100 Proof Rolling 80. 000 0. 000
HOUR 0. 000 0. 00
161. 84000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 300. 000 0. 000
HOUR 2.500 1, 024.98
409. 99000 2.500 1,024.97
0110 203-02300 *Rock Scal er 56. 000 0. 000
HOUR 0. 000 0. 00

78. 76000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 206- 00000

0120

206- 00065

0125

206- 00100

0130

206- 01781

0135

206- 01782

0140

207-00210

0145

207-00700

0150

208- 00002

0155

208- 00013

0160

208- 00035

0165 208-00046

C21795
21795-BID
NHPPOO6A- 063

| TEM
DESCRI PTI ON

*Structure Excavation

Structure Backfill

(FlowFill)

*Structure Backfill

(Cass 1)

*Shoring (Area 1)

*Shoring (Area 2)

St ockpi l e Topsoi |

Topsoi |

(Onsite)

*Erosi on Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
95. 000
CcY
99. 26000
481. 000
cY
242. 76000
70. 000
CcY
168. 31000
1. 000
LS
19, 420. 81000
1. 000
LS
19, 420. 81000
1, 882. 000
cY
17. 26000
1, 882. 000
cY
34.53000
36, 455. 000
LF
3. 45000
10, 963. 000
LF
5. 75000
2, 156. 000
LF
4. 62000
Structure (Type 1) 2.000
EACH

3,776. 27000

QrY TH'S PERI OD
QTY TO DATE

6, 068.
6, 068.

2, 156.
2, 156.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
1,775
1,775

000
000

. 000

000
000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 15/ 2021

20,934

10, 206

9, 960

.00

.00

.00

.00

.00

.00

.00

60

25

72

.00

10: 02: 51

AMOUNT

20, 934

10, 206

9, 960

.00

.00

.00

.00

.00

.00

.00

60

25

72

.00



CONTI D: C21795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21795-BI D ESTI MATE RUN 09/ 15/ 2021
PRQIECT: NHPPOO6A- 063 ESTI MATE NO 0001 10: 02: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2,531. 18000 0. 000 0. 00
0175 208-00071 *Mai nt enance Aggregate (Vehicle Tracking Pad) 18. 000 0. 000
cY 0. 000 0. 00
144.10000 0. 000 0.00
0180 208-00075 *Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
2,540. 89000 0. 000 0. 00
0185 208-00103 *Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
92. 03000 0. 000 0.00
0190 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
202. 41000 0. 000 0. 00
0195 208-00106 *Sweepi ng (Sedi ment Renoval ) 60. 000 0. 000
HOUR 0. 000 0. 00
176. 92000 0. 000 0.00
0200 208-00107 *Renoval of Trash 30. 000 0. 000
HOUR 29. 000 2,315.36
79. 84000 29. 000 2,315. 36
0205 208-00207 *Erosi on Control Managenent 85. 000 0. 000
DAY 11. 000 2,971.21
270. 11000 11. 000 2,971.21
0210 210-00090 *Reset Delineator 675. 000 0. 000
EACH 0. 000 0. 00
22.66000 0. 000 0. 00
0215 210-00815 *Reset Sign Panel 13. 000 0. 000
EACH 0. 000 0. 00
49. 63000 0. 000 0.00
0220 211-01115 *Rock Reinforcement (Nunmber 10) 350. 000 0. 000
LF 0. 000 0. 00

154. 29000 0. 000 0. 00



CONTI D: C21795 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21795-BI D
PRQIECT NHPPOO6A- 063 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 212-00702 *Biotic Soil Anendnments (Hydraulically Applied) 9, 800. 000
LB
0. 97000
0230 212-00703 *Humat e 560. 000
LB
1.11000
0235 212-00704  *Mycorrhizae 56. 000
LB
20. 31000
0240 212-00705 *El emental Sul fur 168. 000
LB
2. 05000
0245 212-00707 *Seeding (Native) Hydraulic 3. 000
ACRE
1, 222. 79000
0250 213-00011  *Mul ching (Hydraulic) 4. 000
ACRE
1, 183. 05000
0255 213-00061 *Mul ch Tacki fier 1, 260. 000
LB
2.66000
0260 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 250. 000
Cl ass
Sy
4.07000
0265 217-00020 *Her bi ci de Treat nent 20. 000
HOUR
107. 89000
0270 240-00000 *W1dlife Biologist 80. 000
HOUR
91. 71000
0275 240-00010  *Renpval of Nests 60. 000
HOUR

91. 71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
51. 000
51. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 15/ 2021

4,677

.00

.00

.00

.00

.00

.00

.00

.00

.00

21

.00

10: 02: 51

AMOUNT

4,677

.00

.00

.00

.00

.00

.00

.00

.00

.00

21

.00



CONTI D

ROADWAY

CAT NO0200

0280 304-06000

0285

403- 00720

0290

403- 00722

0295

403- 34871

0300

411-10255

0305

420- 00113

0310

503- 00018

0315

503- 00024

0320

506- 00209

0325

601- 01050

0330 601-03030

C21795

NHPPOO6A- 063

21795-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphal t (Patching)(Asphalt)(Special)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Enul sified Asphal t

(Sl ow Setting)

*CGeotextile (Drainage) (O ass 2)

*Drilled Shaft

(18 Inch)

*Drilled Shaft

(24 1Inch)

*Riprap (9 Inch)

*Concrete Class B (wvall)

*Concrete C ass D (Box Cul vert)

TON

TON

LF

TON

SY

LF

LF

CY

CcY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

13, 690. 000

44.50000

7,894.000

105. 70000

5, 280. 000

14. 45000

34, 528. 000

66. 55000

13, 146. 000

7.40000

89. 000

23. 74000

15. 000

404. 60000

14. 000

458. 55000

21. 000

228. 73000

23. 000

3, 630. 61000

34. 000

1, 391. 82000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1,186. 480
1,186. 480

0. 000
325. 040
325. 040

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
49. 000
49. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 15/ 2021

52,798

34, 356

362.

36

73

.00

00

.00

.00

.00

.00

.00

.00

10: 02: 51

AMOUNT

52,798

34, 356

362.

36

73

.00

.00

60

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0335 601-06102

0340

602- 00000

0345

603- 00026

0350

603- 00048

0355

603- 05036

0360

603-10240

0365

603- 10360

0370

604- 39000

0375

606- 00302

0375

0375

C21795

21795-BID
NHPPOO6A- 063

| TEM
DESCRI PTI ON

*Concrete (Patching)

*Rei nforcing Steel

*Cul vert Lining (24 Inch)

*Cul vert Lining (48 Inch)

*36 Inch Reinforced Concrete End Section

*24 Inch Corrugated Steel Pipe

*36 Inch Corrugated Steel Pipe

*Manhol e Speci al

*Quardrail Type 3 (31 Inch Mdwest Guardrail

MATERI AL ALLOMANCE W Beam Rai |,

Gal v

MATERI AL ALLOWANCE W Beam Rai |, Galv

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
CF
614. 99000
4, 780. 000
LB
3. 56000
374.000
LF
381. 94000
48. 000
LF
978. 59000
1. 000
EACH
4, 855. 20000
10. 000
LF
215. 79000
10. 000
LF
269. 73000
7.000
EACH
3, 733. 11000
Systen 33, 100. 000
LF
29. 02000
LF
1. 06420
LF

1. 69450

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
32, 242.
32, 242.

999
999

0. 000
33, 100. 000
33, 100. 000

Page 8

ESTI MATE RUN 09/ 15/ 2021

24, 870.

34, 313.

56, 087.

.00

.00

.00

.00

.00

.00

.00

.00

14

00

95

10: 02: 51

AMOUNT

24, 870.

34, 313.

56, 087.

.00

.00

.00

.00

.00

.00

.00

.00

14

00

95



CONTI D: C21795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21795-BI D ESTI MATE RUN
PRQJECT: NHPPOO6A- 063 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 33, 100. 000 143, 908. 87
4.34770 33, 100. 000 143, 908. 87
0375 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 33, 100. 000 5,107. 33
0. 15430 33, 100. 000 5, 107. 33
0375 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 33, 100. 000 44,277. 87
1.33770 33, 100. 000 44, 277. 87
0380 606-01370 *Transition Type 3G 27. 000 0. 000
EACH 0. 000 0. 00
3,074. 96000 0. 000 0. 00
0380 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 27.000 41, 850. 00
1, 550. 00000 27.000 41, 850. 00
0385 606-01400 *Transiti on Type BR1OM GR3 2.000 0. 000
EACH 0. 000 0. 00
3, 668. 38000 0. 000 0. 00
0390 606-02003 *End Anchorage (Nonfl ared) 26. 000 0. 000
EACH 2. 000 6, 257. 82
3,128. 91000 2.000 6, 257. 82
0390 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 24.000 39, 000. 00
1, 625. 00000 24.000 39, 000. 00
0395 606-02005 *End Anchorage (Fl ared) 58. 000 0. 000
EACH 3. 000 10, 034. 10
3, 344. 70000 3. 000 10, 034. 10
0400 606-11037 Bridge Rail Type 10R MASH 23. 000 0. 000
LF 0. 000 0. 00
809. 20000 0. 000 0. 00
0405 607-11525  *Fence (Plastic) 2,025. 000 0. 000
LF 710. 000 1,576. 20

2.22000 710. 000 1,576. 20



CONTI D

ROADWAY

CAT NO0200

0410 607-60620

0415 609-21020

0420 612-00001

0425 612-00002

0430 612-00003

0435 613-00200

0440 613-07004

0445 613-10000

0450 614-00011

0455 614-00012

0460 614-01512

C21795

21795-BID
NHPPOO6A- 063

| TEM
DESCRI PTI ON

*Road Closure Gate

*Curb and CGutter Type 2 (Section II-B)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*2 Inch Electrical Conduit

*Type Four Pull Box

*Wring

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Steel Sign Support (2-1nch Round)(Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000

16, 237. 96000

4, 284. 000
LF
26. 16000
33. 000
EACH
20. 50000
5. 000
EACH
21.58000
21. 000
EACH
22. 66000
1, 200. 000
LF
30. 21000
4.000
EACH
2, 060. 76000
1. 000
LS
3, 096. 54000
351. 000
SF
19. 42000
768. 000
SF
24.82000
699. 000
LF

14. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 09/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 02: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21795- BI D ESTI MATE RUN 09/ 15/ 2021
PRQIECT NHPPOO6A- 063 ESTI MATE NO 0001 10: 02: 51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0465 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 63. 000 0. 000
EACH 0. 000 0. 00
135. 95000 0. 000 0. 00
0470 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 800. 000 0. 000
LF 0. 000 0. 00
19. 42000 0. 000 0. 00
0475 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 81. 000 0. 000
EACH 0. 000 0. 00
263. 26000 0. 000 0. 00
0480 614-72741 *Bl ank Qut Sign (LED)(SPEED RADAR) 3. 000 0. 000
EACH 0. 000 0. 00
47, 796. 78000 0. 000 0. 00
0485 614-72885 *Traffic Signal Vehicle Detector (Special) 8. 000 0. 000
EACH 0. 000 0.00
9, 014. 49000 0. 000 0. 00
0490 614- 80000 *Fl ashi ng Beacon 3. 000 0. 000
EACH 0. 000 0. 00
998. 01000 0. 000 0. 00
0495 614-80391 *Rumble Strip (Ginding)(Asphalt) 171, 791. 000 0. 000
LF 0. 000 0. 00
0. 11000 0. 000 0. 00
0500 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 80, 800. 00
404, 000. 00000 0. 200 80, 800. 00
0505 626-00000 *Mobi | i zation 1. 000 0. 000
LS 0. 000 0.00
678, 750. 00000 0. 000 0. 00
0510 626-01113  *Public Information Managenent (Tier I11) 369. 000 0. 000
DAY 95. 000 11, 787. 60
124. 08000 95. 000 11, 787. 60
0515 627-00008  *Modified Epoxy Pavenent Marking 1, 236. 000 0. 000
GAL 0. 000 0. 00
102. 50000 0. 000 0. 00



CONTI D: C21795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21795-BI D ESTI MATE RUN 09/ 15/ 2021
PRQIECT: NHPPOO6A- 063 ESTI MATE NO 0001 10: 02: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 627-00014  *Pavenent Marking Paint (Low Tenperature) 10, 300. 000 0. 000
GAL 0. 000 0. 00
26.97000 0. 000 0. 00
0525 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 720. 000 0. 000
SF 0. 000 0. 00
21.58000 0. 000 0. 00
0530 627-30324 *Preformed Plastic Pavement Marking (Wrd- Synbol) 774.000 0. 000
(Type 1) SF 0. 000 0. 00
43.16000 0. 000 0. 00
0535 627-30329 *Prefornmed Pl astic Pavement Marking (Xwal k- Stop Line) 528. 000 0. 000
(Type SF 0. 000 0. 00
12. 95000 0. 000 0. 00
0540 630- 00000 *Fl aggi ng 4,560. 000 0. 000
HOUR 499. 000 16, 691. 55
33. 45000 499. 000 16, 691. 55
0545 630- 00001 *Pilot Car Qperation 2,280. 000 0. 000
HOUR 249. 500 13, 460. 53
53. 95000 249. 500 13, 460. 53
0550 630- 00003 *Uniforned Traffic Control 120. 000 0. 000
HOUR 0. 000 0. 00
92. 79000 0. 000 0. 00
0555 630- 00006 *Uni formed Traffic Control (Vehicle) 120. 000 0. 000
HOUR 0. 000 0. 00
21.58000 0. 000 0. 00
0560 630-00007 *Traffic Control Inspection 100. 000 0. 000
DAY 16. 000 6, 048. 00
378. 00000 16. 000 6, 048. 00
0565 630- 00012 *Traffic Control Management 200. 000 0. 000
DAY 26. 000 42, 640. 00
1, 640. 00000 26. 000 42, 640. 00
0570 630-00015  *Uniformed Traffic Control Coordination 6. 000 0. 000
HOUR 0. 000 0. 00

10. 79000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0575 630-80001

0580

630- 80305

0585

630- 80335

0590

630- 80336

0595

630- 80337

0600

630- 80341

0605

630- 80342

0610

630- 80343

0615

630- 80344

0620

630- 80355

0625 630-80357

C21795

21795-BID
NHPPOO6A- 063

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Fl aggi ng Station Light

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000

755. 25000

2.000
EACH
12, 990. 37000

11. 000

EACH
97. 10000
4.000

EACH
97. 10000
3. 000

EACH
97. 10000
83. 000

EACH
53. 95000
71.000

EACH
53. 95000
10. 000

EACH
53. 95000
284. 000

SF

20. 50000
10. 000

EACH
6, 139. 13000
2.000

EACH
1, 704. 72000

QrY TH'S PERI OD
QTY TO DATE

20.
20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

500
500

. 000
11.
11.

000
000

. 000
. 000
. 000

. 000
18.
18.

750
750

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 15/ 2021

1, 105.

593.

107.

384.

.00

.00

.00

.00

.00

98

.00

.00

10: 02: 51

AMOUNT

1, 105.

593.

107.

384.

.00

.00

.00

.00

.00

97

45

90

38

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0630 630-80360

0635 630-80370

0640 630-80380

0645 630-80393

0650 630-85010

0655 630-85041

0660 700-70010

0665 700-70016

0670 700-70018

0675 700-70019

0680 700-70023

C21795

21795-BID
NHPPOO6A- 063

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
EACH
26. 97000
2, 750. 000
LF
55. 00000
100. 000
EACH
6. 47000
150. 000
EACH
32. 37000
4. 000
EACH
16, 500. 00000
190. 000
DAY
787. 62000
300, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
185, 000. 000
FA
1. 00000
122, 000. 000
FA
1. 00000
18, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
50. 000
50. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
380. 630
380. 630

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 09/ 15/ 2021

323.

1, 132.

380.

.00

.00

50

95

.00

.00

.00

63

.00

.00

.00

10: 02: 51

AMOUNT

323.

1,132.

380.

.00

.00

50

95

.00

.00

.00

63

.00

.00

.00



CONTI D: C21795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21795-BI D ESTI MATE RUN 09/ 15/ 2021
PRQIECT: NHPPOO6A- 063 ESTI MATE NO 0001 10: 02: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 700-70025 F/ A Quality Incentive Payment 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70031 F/A Interim Surface Repair 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700-70034 F/ A Pavenent Repairs 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70100 F/ A Rel ocate Relocate Uilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70111  Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70530 F/ A Drainage | nprovenent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 900-00006 Added Item (Dollar)/ Price Reduction - Overweight 0. 000 0. 000
Truck
DOL -220. 000 -220.00
1. 00000 -220. 000 -220.00

CAT 0200 CURRENT AMI $12, 325,554.42 $ 768,012.70%  768,012.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0720 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 49, 755. 00
49, 755. 00000 1. 000 49, 755. 00
0725 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 50, 800. 00

50, 800. 00000 1. 000 50, 800. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

CONTI D: 21795
PCN: 21795-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: NHPPOOBA- 063 ESTI MATE NGO 0001 10: 02: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0730 620-00020 Sanitary Facility 5. 000 0. 000
EACH 2.000 3, 240. 00
1, 620. 00000 2. 000 3, 240. 00
CAT 0400  CURRENT AMI $  108,655.00$  103,795.00$% 103, 795. 00
PRQIECT TOTAL CURRENT AMI $12,434,209.42$% 871,807.70$% 871,807.70



